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Detector Assembly Progress 
NOvA Far Detector Assembly Progress The Intensity Frontier 

M
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Block Installed 

Block Filled 

Status Date: 06JAN14 

July 1, 2012 

Block 26 Assembly Progress 
67% Complete 

Block 22 Fill Progress 
58% Complete 

2 3 4 5 6 8 
14 

27 26 25 24 23 22 21 20 19 18 17 16 15 13 12 11 10 9 
0 

7 
1 

M
ay 21, 2013 

Block Instrumented 

Instrumentation Progress 
Di-Block 3: 50% Complete 
Di-Block 4: 50% Complete 
Di-Block 5: 75% Complete 

14 kilotons = 28 NOvA Blocks 
26 blocks of PVC modules are assembled and installed in place 

22.58 blocks are filled with liquid scintillator 
7.5 blocks are outfitted with electronics 
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Far Detector Data-Taking 

Cold APDs, full gain HVs 
•  Diblocks 1,2 – APDs w A174 original installations (some replacements) 
•  Diblocks 3t,4t – APDs w/o A174 
•  Diblock 5t – APDs w A174 baked 
Warm APDs, full gain HVs 
•  DCMs-2-03-07 – APDs w/o A174 
•  DCMs-2-05-{07-10} – APDs w A174 baked 

Warm APDs, HV = 350V 
•  DCM-2-03-{8-10} – APDs w/o A174 
•  DCM-2-05-11 – APDs w A174 baked 



DAQ Uptime – 21 (holi)days 

 
①  DAQAppManager “problems” 

– kerberos problem 
②  Water leak – DB 01t 
③  AC trip in AR computer room 

– New Years Eve ~midnight, 
approaching 90F in room, 
-43F outside! 

④  Water leak + Run Start 
problems during recovery 

Average ~79% - weekend 
average normally closer to 90% 
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Fraction of POTs Recorded 

Good 3 weeks for beam – 
what POTs we missed were 
~due to our problems 
detailed on the previous slide  



POT Exposure (Daily/Integrated) 

•  <1E18 per day average 
 
•  Total of ~1.8E19 POT for 

holiday weeks (last ~21 
days) 



Performance - Week of Dec 17 
DiBlocks 1 and 2 (A174), 3top (no A174) – full gain, cold; 
Diblock 4top – full gain, warm, no A174;  Diblock 5top – full 
gain, warm, A174, baked; remainder of DiBlocks, DCMs – 
FEBs only. 

DAQ performance keeping up with 
detector growth : 

Ran with 144 DCMs in pattern mode – 11 
complete diblocks  + 2(1/2) diblocks 
(equivalent of 12 diblocks) 

Cooled APDs looking good : 
 

Total of 61440 channels cooled – 61280 
are active (99.74%) (5 FEB/APDs with no 
hits, no FEB/APDs with <32 channels 
inactive) 
On Diblock 3t (no A174), 384/384 FEB/
APDs cooled (100%), 12288/12288 
channels active (100%)  



Near Detector Block Installation Complete 

Last Block installed last 
Friday, January 11 



Summary 
§ Cooled APDs looking good – especially those without A174 

primer coating 
§ Working on solving problems that will increase our Uptime 

efficiency : 
§ Run starts 
§ DSO (pedestal runs) scan times 
§  Shift efficiency during APD installation (better/standard 

procedures) 
§ Experience with 2-person shifts during daytime for 2 

detectors in commissioning : 
§ Collaborators spending more time on detector operations 
§  Shifters helping each other with procedures, problems, etc.  
§ Overlap helps with training and communications 

§ Near Detector block installation is complete! 


